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MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution BUILDING: 450 Hills
FROM: W. L. Johnson CHAIRMAN: W. L. Johnson
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Number
Dept-Operation-Component Area Shift Meeting Date Attending
Environmental Engineering 3000 Day May 4, 1992 4
Distribution:
M. R. Adams H4-55 P. S. Innis B5-01
P. Beaver B5-01 R. E. Lerch B2-35
M. V. Berriochoa B3-30 R. G. MclLeod A5-19
P. T. Day B5-01 P. M. Pak* A5-19
H. D. Downey* L4-92 D. R. Sherwood B5-01
D. R. Einan B5-01 R. K. Stewart A5-19
J. K. Erickson A5-19 D. D. Teel* fax
D. A. Faulk* B5-01 T. M. Wintczak 1.4-92
L. Gadbois B5-01 EDMC H4-22
L. Goldstein fax ERAG Route
W. F. Heine B2-35 WLJ File/LB
*Attendees

The weekly interface meeting on the Expedited Response Actions (ERAs) was held
to status the ERAs for the U.S. Department of Energy Field Office, Richland

and the regulators. The meeting was conducted in accordance with the attached
agenda. Actions were formally reviewed and the attached action item Tist was

updated.

A1l three projects were discussed and their status summarized.

Attachments:

1. Agenda

2. Action Item List

3. Decisions, Agreements & Commitments

4, Expedited Response Action Weekly Report
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE:

May 4, 1992
GENERAL ISSUES
- ERA Interface Action Item review
INDIVIDUAL PROJECT STATUS
- 615—9 Burial Ground

0 Waste dispositioning activities
- Tetter to DOE-HQ, awaiting response
0 Project wrap-up (Jetter sent)

- canister issue

- 316-5 Process Trenches

0 Final report preparation
- 200-W Carbon Tetrachloride
0 Site characterization status
0 Operations status (GAC canister procurement)
0 Procurement & design activities for next two units
0 Integrated demonstration activities
- North Slope
0 CAP in preparation
0 Kick-off meeting on May 7, 1992
0 Project plan (SAP) under development

odium Dichromate
CAP 1in preparation
Kick-off meeting on May 7, 1992
Project plan (SAP) under development
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OTHER ISSUES

- Status of future planning proposals (awaiting official response)
SUMMARY OF ACTION ITEMS

SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



ORGANIZATION

WHC

WHC

EPA/Ecology

WHC

WHC

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
May 4, 1992

ACTION ITEM

WHC will issue a press release on the 618-9
Burial Ground ERA within 30 days after the
decision is made on how the waste will be
dispositioned. (open) Draft is in preparation.

WHC and RL will formally provide EPA with a copy
of the Integrated Demonstration Site
Characterization Plan. (open)

EPA and Ecology will determine what approvals
are necessary to explode the top of the
recovered gas cylinder at the 618-9 Burial
Ground Site. (open)

WHC will provide supplemental information on how
the gas cylinder will be opened. (open)

WHC will provide a proposal for reporting CCl,
production data (i.e. what items, formats,
frequency, etc.) (open)
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
May 4, 1992

DECISIONS:

AGREEMENTS:
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ECOLOGY Representative

/N \Vﬁm,\ 5""/'7’/@1'

V= WHC Representative




Weekly Report, Week Ending May 1, 1992
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 Burial Ground Expedited Response Action - Shipment of uranium
contaminated solvent will occur as soon as an exemptiion from the DOE Order
5820.2A for "off-site disposal" of low level wastes is approved. The issue
revolves around the fact that .36 grams of natural uranium will remain at an
off-site facility following the incineration at the hexone. DOE-HQ does not
expect %o gespond until late April, shipment will be delayed until the issued
is resolved.

316-5 Process_Trench Expedited Response Action - A1l data has been received
and validated and the rough draft of the ERA report has been completed and is
undergoing internal review.

200 West Area Carbon Tetrachloride Expedited Response Action and Arid Site - A
presentation on VES operations was conducted for EPA/Ecology on April 20,
1992, and a follow-up tour to the VES site was conducted on April 27, 1992.

A1l of the stainless steel screens and casing have been instailed in the
sonic-drilled ERA characterization weli, 299-W18-247, southeast of 216-Z-18.
It is now anticipated that the well will be compTleted by May 4, 1992.

Cable-tool drilling of well 299-W18-246 (west of 216-Z-1A) had reached 174 ft
depth by April 27, 1992.

The pre-job safety meeting for the initiation of driiling of the ID
characterization boreholes was held April 29, 1992. Drilling of well
299-W18-248 (east of 216-Z-1A by well 299-W18-7) began on April 30, 1992.
Well W18-248 was moved three feet east of the original location to avoid an
underground obstruction delineated by ground penetrating radar.

Both microbial wells, 299-W11-29 and 299-W11-30, have been completed. Surface
pads were installed over both wells on April 28, 1992.

As of April 28, 1992, forty-one soil gas probes had been installed.

The SEAMIST sampling system was used at 299-W18-246 at 146 ft (caliche) on
April 17, 1992, and at 152 fi on April 21, 1992. On April 17, 1992, the
Odyssey recorded CC1, concentrations of 80 ppm; analysis of samp1es w1th the
gas chromatograph 1nd1cated 121 ppm carbon tetrachloride and 51 ppm
chloroform. On April 21, 1992, CCl, concentrations on the Odyssey were
greater than 100 ppm; ana]ys1s of samp]es with the gas chromatograph indicated
279 ppm carbon tetrachloride and 6 ppm chloroform.

The videographer and photographer filmed the sonic driiling system April 29,
1992, while it was being used to install the permanent casing.

The workplan for establishing the air monitoring program is still being
drafted.
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HEHF is investigating the capability for using SUMA canisters for
characterizing the air emissions at 200 West Area. As soon as this input is
received a proposal will be submitted for their use in the characterization

efforts.

The soil vapor extraction system continues to be operated at a low throughput
rate of 150-200 CFM. The CCl, concentration is staying at approximately 400
ppm which yields approximately 1.5 Tbs/hr CC1,.

A pre-award environmental audit of one of the vendors was conducted on

April 16, 1992, for the GAC canister regeneration service. It appears that
this vendor will not pass the audit. The audit of the next vendor is
scheduled for May 11, 1992. It now appears the award will be made the week of
May 11, 1992, and this vendor indicates the first GAC canisters will be
available in three weeks (June 1, 1992).

An ECN of the operations and monitoring document for the VES, WHC-SD-EN-TI-
010, to provide for extracting from the Z-18 Crib has been completed.

The draft Radon Assessment Test Pian was received from Ebasco on April 28,
1992, and it is currently being reviewed.

Physical Separations Treatability Test - The short form Environmental
Assessment for this test was approved by EM-20 (NEPA personnel) at DOE-HQ, and
was sent to EM-1, L. P. Duffy for final approval.

A two week extension (to May 11, 1992) was granted by procurement for
submitting proposals for the test. A technical review committee will meet
from May 12-15, 1992, if necessary;, to determine which of the proposals are
technically acceptable. To date, ten vendors, have formally indicated intent

to propose.

North Slope Expedited Response Action - Verbal approval to proceed with an
Expedited Response Action at the North Slope Waste Sites has been obtained
from the reguiators. A cost account plan has been drafted for implementing
this activity. Preparation of a project pTan will be initiated.

Sodium Dichromate Expedited Response Action - Verbal approval to proceed with
an expedited response action at the Sodium Dichromate Site has been obtained
from the regulators. A cost account plan has been drafted for implementing
this activity. Preparation of a project plan will be initiated.




Name

Brett M. Barnes
Roger Bowman
Clifford E. Clark
Carolyn Haass
Kathy Knox

Randy Krekel
Scott McKinney
Larry Nicholson
Harold Tilden

Attachment #3

Radioactive Mixed Waste Storage Facility
Meeting Held December 12, 1991

Attendance List

Organization

WHC

WHC

RL

SWEC
CNES

RL
Ecology
PDS

PNL

Phone

509-376-3640
509-376-4876
509-376-9333
509-376-5995
509-376-5011
509-376-4264
206-493-9425
509-373-9329
509-376-0499
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